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Miamisburg Environmental Management Project

MAIN PROJECTS - 2001 - 2002

ll MOUND Deactivation of Tritium Complex 
Approximately $12 Million/Year

ll FERNALD Plant 5, Plant 6, Start Plant 2/3.  
Total D&D Program Estimate (Direct)  $40 -$55 Million.

ll WEST VALLEY Hot Cell Work, $10 - $15 Million/Year

ll ASHTABULA Warehouse Removal $250,000

ll COLUMBUS Hot Cell work at West Jefferson



Miamisburg Environmental Management Project

LESSONS LEARNED

ll Use of Area Mock-ups to develop tools/techniques (Mound/West Valley)

ll Integrated Project Teams (involve all organizations)

ll Characterize up front to define scope

ll Safety issue change as work moves from operations to D&D

ll Evaluate work practices - example from Fernald - use large shears for building 
demolition, working from inside out



Miamisburg Environmental Management Project

D&D ISSUES AND CONCERNS

ll Funding to maintain critical path

ll Worker Safety Issues

- Heat Stress

- Exposure

ll Lack of bidders for jobs being contracted

ll Increasing Planning/Worker Involvement Requirements

ll Lack of characterization under buildings


